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NO Names No Date Actual date of 

start of work
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competion

Reason for 

delays, if any

1 2 3 4 5 6 7 8 10 12 13 14 15 16

Vijayawada PO.6487, 25.09.2019 1-Jwas 

software

Empaneled vendor- 

Karishma 

Enterprises 

NA NA NA NA NA NA NA NA NA NA Karishma 

Enterprises

42,500.00 After Delivery & 

Installing

Item not reached May be in 

Oct, 2019

NA NA NA

Vijayawada PO.6498, 25.09.2019 1-Jwas 

software

Empaneled vendor- 

Karishma 

Enterprises 

NA NA NA NA NA NA NA NA NA NA Karishma 

Enterprises

42,500.00 After Delivery & 

Installing

Item not reached May be in 

Oct, 2019

NA NA NA

Jaipur 18.09.2019 Biometric 

Devices

Quotations NA NA NA NA NA NA NA NA Na 18.09.2019 Computer 

King

66,000.00 Payment released 

on 26.09.2019

NA NA NA NA NA

Chandigarh PO2019-20/1, Dated 

01.08.19

4 PC, 4 CTS 

Scanner

Empanelled Vendor NA NA NA NA NA NA NA NA NA NA M/s HITACHI 

SYSTEMS

331,686.00 After successful  

installation of 

hardware

CTS scanners 

have reached, PC 

pending

1-2 weeks NA NA NA

Chandigarh PO2019-20/2, Dated 

01.08.19

5 PC, 1 DMP, 

1 Passbook 

printer

Empanelled Vendor NA NA NA NA NA NA NA NA NA NA M/s HITACHI 

SYSTEMS

224,020.00 After successful  

installation of 

hardware

Hardware reached 

but nor istalled

Supply has 

reached 

branch

NA NA NA

Chandigarh PO2019-20/3, Dated 

09.08.19

One ATM 

machine and 

chemical 

earthing

Empanelled Vendor NA NA NA NA NA NA NA NA NA NA M/s AGS 

Transact  

Technologies 

Ltd.

248,500.00 After successful  

installation of 

hardware

Hardware not 

reached yet

6-7 weeks 

from order

NA NA NA

Chandigarh PO2019-20/4, Dated 

06.09.19

1 PC, 1 CTS 

Scanner

Empanelled Vendor NA NA NA NA NA NA NA NA NA NA M/s HITACHI 

SYSTEMS

82,921.50 After successful  

installation of 

hardware

Hardware not 

reached yet

6-7 weeks 

from order

NA NA NA

Chandigarh PO2019-20/5, Dated 

24.09.19

Jaws Software Empanelled Vendor NA NA NA NA NA NA NA NA NA NA M/s 

Karishma 

Enterprises

85,000.00 After successful  

installation of 

software

Software not 

delievered yet

6-7 weeks 

from order

NA NA NA

HO IT PSB/HOIT/RFP/135

/2019-20

Software 

Procurement

Open 18.05.2019 Two-Bid 29.08.2019 3 3 NA NA YES PSB/HOIT/PO/6

28/2019-20

09.10.19 M/s Care 

Risk Solution

2,23,90,500 After successful  

installation of 

software

After successful  

Installation of 

Software

T+5 Months 10.09.2019 NA NA

Assistant General Manager-IT

HO IT Department

Tenders/Contract Concluded/Purchases made for September 2019

HO 

Deptt/Zonal 

Office
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